

Team 8 - Resource Schedule

Friday, March 07, 2003

ID	Task Name	Mar 2003																														
		5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31				
1	Task Organization & Allocation	3d			Vitaliy																											
2	Timeline and Milestones	3d			Ramakrishna & Josh																											
3	Hardware Design & Assembly	4d				Josh & Neelam																										
4	Software Design & Coding	6d						Ramakrishna & Vitaliy																								
5	Testing	17d																	Everyone													
6	Demonstration & Talks	Vitaliy & Josh																								5d						
7	Final Report & Documentation	Everyone																	8d													