
ID Task Name
Mar 2003

5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

1 Vitaliy3dTask Organization & Allocation

2 Ramakrishna & Josh3dTimeline and Milestones

3 Josh & Neelam4dHardware Design & Assembly

4 Ramakrishna & Vitaliy6dSoftware Design & Coding

5 Everyone17dTesting

6 Vitaliy & Josh 5dDemonstration & Talks

7 Everyone 8dFinal Report & Documentation
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